

4CB Fast-track Detailed Assessment of Change Request T2-0147-SYS

**T2-CG
26.06.2025**

Fast-track detailed assessment

T2-0147-SYS

On 24 February 2025 T2WG requested the fast-track detailed assessment of the Change Request:

- **T2-0147-SYS** Upgrade of T2 messages to ISO MR 2025

On 4 April 2025 T2WG requested to assess an earlier delivery of RTGS core payment messages for user testing (T2 UTEST). This caused an extension of the then far progressed CR DA.

4CB fast-track detailed assessment showed that the Change Request could be implemented in **T2 R.2026.NOV** following the deployment path:

Reference	T2 EAC	T2 UTEST	T2 PROD
T2-0147-SYS	07.08.2026 (P1)	07.08.2026* / 25.09.2026	14.11.2026

* the new version of RTGS core payment messages (pacs.002/004/008/009/010 and camt.029/056) can be deployed on T2 UTEST in parallel of the T2 EAC deployment

Fast-track detailed assessment

T2-0147-SYS

In total, 10 external message types are impacted by CR T2-0147-SYS and must be upgraded in T2 MyStandards collections for CoCo, CLM and RTGS:

Planning for delivery of the non-binding and binding schema files :

Milestones	From - To	Schema
Delivery of Batch #1 non-binding XSD	27.03.2026 (19 weeks before T2 EAC/UTEST Deployment)	camt.028 (RTGS), camt.056 (RTGS), pacs.002 (RTGS), pacs.004, pacs.008, pacs.009 (RTGS), pacs.010 (RTGS)
Delivery of Batch #2 non-binding XSD	12.06.2026 (8 weeks before T2 EAC Deployment)	camt.025 (CLM, RTGS and CoCo), camt.053 (CLM and RTGS), camt.054 (CLM and RTGS), pacs.002 (CLM), pacs.009 (CLM)
Delivery of binding XSD schemas via MyStandards	9 business days before T2 EAC Deployment	

Detailed Re-Assessment

On 05 June 2025 the T2-WG requested the 4CB to perform the detailed re-assessment of CR T2-0147-SYS

The re-assessment should reflect the following revised requirements:

- Seven core payment messages (pacs.002, .004, .008, .009, .010, camt.029 and camt.056) in T2 RTGS shall remain in **ISO MR2019 in November 2026** and should be excluded from CR-0147
- Non-binding UGs for the remaining messages which are to be upgraded due to ISO MR2025 are to be published in March 2026 to allow market participants sufficient time to make necessary adaptations on their end prior to T2 R2026.NOV.

4CB will provide the result of the detailed re-assessment by 04 July 2025