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T2S CHANGE REQUEST FORM 

General Information (Origin of Request) 
 User Requirements (URD) or GUI Business Functionality Document (BFD) 
 Other User Functional or Technical Documentation (SYS) 

Request raised by: 4CB/Overseers Institute: 4CB Date raised: 22/11/2023 

Request title: Internal operational monitoring tools enhancements Request No.: T2S 0814 SYS 

Request type:  Common Classification:  Maintenance Urgency: Fast-track1 

1. Legal/business importance parameter2: Low 2. Market implementation efforts parameter3: Low 

3. Operational/Technical risk parameter4: Low 4. Financial impact parameter5: No cost impact 

Requestor Category: 4CB Status: Allocated to a release 

 
Reason for change and expected benefits/business motivation: 
The request stems from the Action Plan of the TARGET Services Special review, in which the 4CB committed to 
enhance the available operational tools with the aim of optimizing and improving both ordinary and exceptional 
activities. Similar recommendations were also done by the overseers in their Q4 2021 and Q1 2022 reports.  
 
Following an in depth gap-analysis on the internal operational tools used for monitoring purposes, the following 
enhancements were identified to be introduced in order to increase the efficiency and promptness of the support, 
as well as to minimise operational errors.  
 
 
Description of the requested change: 

 
The following requirements will be implemented: 

 
1. Message tracking integration across internal operational tools 
2. Implementation of the 4-eyes confirmation for the purge functionalities of internal tools 
3. Implementation of the 4-eyes confirmation for the resend functionalities in the ESMIG console 
4. Implementation of a warning message before the purge functionality is executed (for both submission 

and confirmation actions) 
5. Implementation of a waste bin to retrieve the recent purged messages.    
6. Implementation of an export functionality in .csv format for both internal operational tools and the 

ESMIG console 
7. Coupling functionality to link S&F inbound messages to corresponding outbound messages in the 

ESMIG console 
8. Implementation of a functionality to track the Last Message flow from BDM across all the modules of 

T2S 
 

 
1 Fast-track justification: A fast-track approach is requested because the preliminary assessment is not expected to 
provide additional clarifications on the importance of implementing this change. 
2 Legal/business importance parameter was set to ‘Low’, since although this change will enhance the operational 
tools available for the T2S Operator, it is not expected to have an important impact on the business of the NCBs or 
CSDs.  
3 Market implementation effort parameter was set to ‘Low’, since it is not expected that this change requires a long 
test campaign on the side of the users.  
4 Operational/technical risk parameter was set to ‘Low’ since it is not expected that this change will have neither an 
operational impact nor a technical impact on the side of the NCBs and CSDs. 
5 Low < 100kEUR < Low-Medium < 200 kEUR < Medium < 400kEUR < High < 700kEUR < Very high 
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Submitted annexes / related documents: 
 
Outcome/Decisions: 
 
*CRG on 21 February 2024: the CRG agreed to recommend CR-0814 for T2S Steering Level Authorisation, 
following a fast-track approach.  
*CSG on 7 March 2024: the CSG agreed to authorise CR-0814. 
*NECSG on 7 March 2024: the NECSG agreed to authorise CR-0814. 
*MIB on 11 March 2024: the MIB agreed to authorise CR-0814. 
*PMG on 12 March 2024: the PMG agreed to request the detailed assessment of CR-0814 with a view of scoping 
in Release 2025.JUN. 
*OMG on 22 May 2024: the OMG identified no operation impact from the inclusion of CR-0814 in the scope of 
R2025.JUN. 
*CRG on 29 May 2024: the CRG agreed to recommend to the PMG the inclusion of CR-0814 in the scope of 
R2025.JUN. 
*PMG on 6 June 2024: the PMG agreed to recommend the inclusion of CR-0814 in the scope of R2025.JUN. 
*CSG on 12 June 2024: the CSG approved the inclusion of CR-0814 in the scope of R2025.JUN. 
*NECSG on 12 June 2024: the NECSG approved the inclusion of CR-0814 in the scope of R2025.JUN. 
*MIB on 19 June 2024: the MIB approved the inclusion of CR-0814 in the scope of R2025.JUN. 
 
 
 
Documentation to be updated: 
 
 
Preliminary assessment:  
Not available, fast-track approach. 
 
Detailed assessment: 

EUROSYSTEM ANALYSIS – GENERAL INFORMATION 
 

T2S Specific Components Common Components 
LCMM  
 Instructions validation 
 Status management 
 Instruction matching 
 Instructions maintenance 
 Penalty Mechanism 
 
Settlement  
 Standardisation and preparation to settlement 
 Night-time Settlement 
 Daytime Recycling and optimisation 
 Daytime Validation,  provisioning & booking 
 Auto-collateralisation 
 
Liquidity Management  
 Outbound Information Management 
 NCB Business Procedures 
 Liquidity Operations 
 
T2S Interface  Eurosystem Single Market Infrastructure Gateway  

(from R6.0 June 2022) 
 Communication  Communication 
 Outbound Processing  Outbound Processing 
 Inbound Processing  Inbound Processing 
 
Static Data Management (until June 2022) Common Reference Data Management  

(from  R6.0 June 2022) 
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 Party data management  Party data management 
 Securities data management  Securities data management 
 Cash account data management  Cash account data management 
 Securities account data management  Securities account data management 
 Rules and parameters data management  Rules and parameters data management 
 
Statistics and archive Statistics and archive 
 Statistical information (until June 2022)  Short term statistical information 
 Legal archiving (until June 2022)  Legal archiving (from  R6.0) 
   Data Warehouse (from  R6.0) 
 
Information (until June 2022 containing reference 
data) 

CRDM business interface (from  R6.0 June 2022) 

 Report management  Report management 
 Query management  Query management 
   Communication 
   Outbound Processing 
   Inbound Processing 
 
Operational Services    
 Data Migration (T2S DMT)  Data Migration (CRDM DMT, from  R6.0) 
 Scheduling (until June 2022)  Business Day Management (from  R6.0) 
   Business Day Management business interface 

(from  R6.0) 
 Billing (until June 2022)  Billing (from  R6.0) 
   Billing business interface (from  R6.0) 
 Operational Monitoring X Operational and Business Monitoring 
 MOP Contingency  Templates   
 

 
 
Impact on major documentation 
Document Chapter Change 
Impacted  
GFS chapter 

 No impact 

Impacted UDFS 
chapter 

 No impact 

Additional 
deliveries for 
Message 
Specification 
(UDFS, 
MyStandards, 
MOP contingency 
templates) 

 No impact 

UHB  No impact 
Other impacted 
documentation 
(FA Sch. 05, FA 
Sch. 07) 

 No impact 

Impacted GDPR 
message/ screen 
fields 

 No impact 

Links with other requests 
Links  Reference  Title  
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OVERVIEW OF THE IMPACT OF THE REQUEST ON THE T2S SYSTEM AND ON THE PROJECT 
Summary of functional, development, infrastructure and migration impacts 
Following technical enhancements will be implemented:  
1. Message tracking integration across internal operational tools 
2. Implementation of the 4-eyes confirmation for the purge functionalities of internal tools 
3. Implementation of the 4-eyes confirmation for the resend functionalities in the ESMIG console 
4. Implementation of a warning message before the purge functionality is executed (for both submission 
and confirmation actions) 
5. Implementation of a waste bin to retrieve the recent purged messages.    
6. Implementation of an export functionality in .csv format for both internal operational tools and the 
ESMIG console 
7. Coupling functionality to link S&F inbound messages to corresponding outbound messages in the 
ESMIG console 
8. Implementation of a functionality to track the Last Message flow from BDM across all the modules of 
T2S 
 
Main cost drivers: 

• Implementation of the listed above technical changes in INTF A2A, LCMM and LQMG [52%]; 
• Implementation of the listed above technical changes in ESMIG A2A [39%]; 
• Internal testing of the new functionalities. 

 
Impact on other TARGET Services and projects 
No impact on other Eurosystem Services (T2, TIPS) or Projects (ECMS). 
Summary of project risk 
No risks have been identified during detailed assessment. 
Security analysis  
No adverse effect has been identified during security assessment. 
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DG - MARKET INFRASTRUCTURE & PAYMENTS  
 

 

ECB-PUBLIC 
 

 
 

06 May 2024 

 
 
 
 

 

Cost assessment on Change Requests 
 

T2S-814-SYS – Internal operational monitoring tools enhancements 

  Assessment costs*     
One-off  - Preliminary not charged Euro 
   - Detailed 0.00 Euro 

One-off Development costs** 359,530.34 Euro 

Annual 

Operational costs   

 - Maintenance costs 19,104.53 Euro 

 - Running costs 2,307.30 Euro 

 
*The relevant assessment costs will be charged regardless of whether the CR is implemented (Cf. T2S Framework 
Agreement, Schedule 7, par. 5.2.3). 
**The cost for the implementation of the Change Request T2S-0814-SYS is covered by 4CB, but CR implementation 
capacity is consumed. 
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